
Exercise 5: Gantt Chart

The tool that was used to create the gannt chart is excel:



Pharmacy System — Gantt Chart

Original WBS tasks and dependencies. Each numbered column represents one project day.
Finish-to-start dependencies; successors start the next day. T2 and T3 run in parallel.

ID	Task Name	Predecessor(s)	Days	Start day	Finish day
T1	Compliance framework	—	7	1	7
T2	Database design	T1	3	8	10
T3	Basic functionality	T1	10	8	17
T4	Implement modules	T2, T3	11	18	28
T5	UI design	T4	8	29	36
T6	Client consultation	T5	2	37	38
T7	Testing	T6	7	39	45

Project duration (days) 45

Task descriptions

T1	Identify a framework and set of policies to comply with regulations such as HIPAA.
T2	Identify databases, tables, and attributes required for the project.
T3	Implement core functions such as database interfacing and user authentication.
T4	Create specific modules for the various use cases of our project.
T5	Create various UI designs, e.g. authentication, customer interface, and pharmacist/admin interface.
T6	Demonstrate our working project to the pharmacy and gain final feedback/changes.
T7	Test the project in the pharmacy environment and observe whether issues arise when real staff and customers try to use it.

Attached to the submission is the excel