Exercise 4: Develop the Work Breakdown Structure (WBS)

ID	Task Name	Description	Predecessor(s)	Duration (Days)
T1	Compliance framework	Identify a framework and set of policies to comply with regulations such as HIPAA	—	7
T2	Database design	Identify databases, tables, and attributes required for the project	T1	3
T3	Basic functionality	Implement core functions such as database interfacing, user authentication	T1	10
T4	Implement modules	Create specific modules for the various use cases of our project	T2, T3	11
T5	UI design	Create various UI designs eg: authentication, customer interface, pharmacist/admin interface	T4	8
T6	Client consultation	Demonstrate our working project to the pharmacy and gain final feedback/changes	T5	2
T7	Testing	Test the project in the pharmacy environment and observe whether issues arise when real staff and customers try to use it	T6	7
…				